

Communication

Date	30 June 2026
Team ID	XXXXXX
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	As Needed	WhatsApp	Dimple, Deepthi, Sreenidhi	Discuss project tasks
2	Progress Update	Weekly	Google Meet	Dimple, Deepthi, Sreenidhi	Review project progress
3	Issue Resolution	As Needed	WhatsApp & VS Code	Dimple	Resolve coding and integration issues
4	Stakeholder Review	Bi-Weekly	PDF/Google Drive	Dimple	Verify project documents
5	Final Demo Rehearsal	Once	Screen Recording	Dimple	Record project demonstration
6	GitHub Update	As Needed	GitHub	Dimple	Upload and maintain repository

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Limited coordination among team members	Regular updates were shared through WhatsApp.
2	Integrating frontend, backend, and ML model	Components were tested individually before integration.
3	Completing documentation within the deadline	Work was planned and completed in phases.